
From: Garland, Marc  
Sent: Thursday, September 12, 2013 4:27 PM 
To: Borden, Michael J; Ostroumov, Peter N.; Sarah Morgan; Wolfgang Runde; Shinn, Michelle 
Subject: Draft Homework Questions	  
	  	  
Create	  a	  table	  of	  major	  components	  and	  identify:	  

•         Items	  that	  are	  “copies”	  of	  other	  BNL/LANL	  systems	  and	  procurement	  can	  be	  initiated	  near-‐
term.	  

•         Items	  that	  require	  development	  and	  identify	  target	  for	  initiation	  of	  procurement.	  
	  	  
“Crash”	  the	  schedule	  to	  two	  years	  and	  see	  what	  activities	  become	  problematic.	  
 
 
 
 
 
 
 
 
 
 
 
 
 
 



System/Component Copy of other 
systems? 

Development 
required? 

Target for initiation 
of procurement 

Notes 

Raster magnet  No Yes 7/2014. Mechanical 
design work 
required.  
Magnets of 
similar 
complexity have 
previously been 
designed in-
house.   

Raster power supply No Yes 7/2014 
(low level PLC and 
other components 
can be procured 
near-term)   
 

Off-the-shelf 
power supplies 
are being 
researched, but 
some level of 
customization is 
likely. 

General vacuum 
components and 
collimator 

Mostly 
standard 
components 

some 5/2014 
(procurement of 
some items may 
occur sooner) 

Mechanical 
design work 
required  

Plunging multiwire Yes some Near-term Systems 
integration and 
software 
development 
reqd. 

Current transformer Yes some Near-term Systems 
integration and 
software 
development 
reqd. 

Beam Interlock 
System 

No Yes 10/2014 Design concepts 
are based on 
proven 
technologies, but 
custom design 
will likely be 
required. Some 
off-the-shelf 
items may be 
used. 



Laser profile 
monitor 

Similar, but 
not copy 

Yes 7/2014 
(some components 
can be procured 
near-term) 

Similar to 
previously 
designed LPM 
for BNL Linac, 
but several 
differences exist 
– vacuum 
crosspiece, laser, 
etc. 

Beam position 
monitor electrode 
assembly 

No Yes 7/2014 Mechanical 
design work 
required. 
Design is based 
on the C-A 
booster BPM, but 
size and 
packaging is 
different. 
 

Beam position 
monitor electronics 

No Yes 10/2014 
(but procurement of 
some components 
can begin near-term)   

Electronic PC 
board designs 
required. 
Electronics are 
based on RHIC 
prototype but 
different analog 
hardware design 
is required. 
PC board designs 
expected to be 
complete around 
10/2014.   

 


